



Federal Ministry of
Constitutional Affairs, Reforms,
Deregulation and Justice

INDEPENDENT | TRANSPARENT | CITIZEN-ORIENTED

Funded by the
Justice Programme
of the European Union



LRI MS Connection: Project Overview

EE: Katri Tammsaar

AT: Manfred Buric, Johann Kickingner

Agenda

- **LRI MS Connection - project overview**
 - Key project data
 - Partners
 - Objectives
 - Work-packages
 - Timeline

Key project data

Content

Action acronym: **LRI MS Connection**

Action full title:

LRI Member State Connection - analysis, design and implementation of the national Web services for communication with the Land Registers Interconnection (LRI) platform at the European e-Justice Portal

Duration: **15 months**

Start-Date: **01 March 2018**

End-Date: **31 May 2019**

Formal parameters

Grant agreement No: **785840**

Topic: Action grants to support national or transnational e-Justice projects

Type of action: Justice Action Grant:
785840 — LRI MS Connection — JUST-AG-2017/JUST-JACC-EJU-AG-2017

Consortium agreement is required: **Yes**

Reimbursement rate: **80.00%** of the action's eligible costs

Two Project Partners

Beneficiary	Role	PIC	Legal name	Country
1 – BMJ	CO	974770267	BUNDESMINISTERIUM FUER JUSTIZ	AT
2 – CRIS	BEN	917887721	REGISTRITE JA INFOSUSTEEMIDE KESKUS	EE

AT BMJ is supported by its subcontractor „**Bundesrechenzentrum GmbH (BRZ GmbH)**” – **Austrian Federal Computing Centre** – a private company with limited liability which is 100% owned by the Republic of Austria, represented by the AT Ministry of Finance.

LRI MS Connection: Objective and Work-Packages

Project objective is to implement the national side of the Land Registers Interconnection (LRI) for the land registers of Austria and Estonia:

- **WP1: Management and Coordination of the Project**
- **WP2: Business Analysis and Solution Design for LRI Requests/Responses**
Mapping of LRI requests/responses to/from national land register queries and search results
- **WP3: Development, Test and Deployment of national Components for LRI Requests/Responses**
- **WP4: Adaption of the national Authentication Portal for Court Professionals**
The national authentication portals for AT and EE court professionals will be linked with the LRI platform at the e-Justice Portal – in order AT and EE court professionals can be properly authenticated (and authorized!) to perform restricted queries.
- **WP5: Publicity and dissemination of deliverables**

WP1 - Management and Coordination of the Project

WP1: Activities

- > **Duration: 1.3.2018 – 31.5.2019**
- > **Lead: BMJ – AT, CRIS – EE**
- > A1.1 Overall management and coordination of the project
- > A1.2 Financial reporting and activity reporting
- > A1.3 Detailed planning of project activities
- > A1.4 Management of communication (project partners and the Commission)
- > A1.5 Project quality monitoring and risk management

WP1: Deliverables

- > **D1.1 Project Plan** (month 6)
- > **D1.2 Risk & QA Plan** (month 6)
- > **D1.3 Kick-off Meeting** (month 3): MS1 = M1.1
- > **D1.4 Coordination Meetings** (month 3)
- > **D1.5 Internal Closing Meeting** (month 15): MS2 = M1.2
- > (Final Technical and Final Financial Report!)

WP2 – Business Analysis and Solution Design for LRI Requests/Responses

WP2: Activities

- > **Duration: 1.2.2018 – 30.9.2019**
- > **Lead: BMJ, CRIS**
- > A2.1 Business Analysis and mapping of the LRI Requests to national LRs
- > A2.2 Analysis of important aspects of the interconnections
- > A2.3 Design of architecture and specification of national LRI components

WP2: Deliverables

- > **D2.1 Analysis/Design document (month 11):**
MS4 = M2.2
- > **D2.2 Workshop "Analysis and Design Consolidation" (month 8):** MS3 = M2.1

Activity A2.2 Analysis of important aspects of the interconnections

Analysis of all **organisational, legal, contractual, financial (invoicing, accounting), auditing and tax issues (VAT) including transfer of money** to be collected via the payment service provider to be selected by the Commission. As property related information from the AT Land Register is only available for a fee.

WP3 – Development, Test and Deployment of national Components for LRI Requests/Responses

WP3: Activities

- > **Duration: 1.9.2018 – 31.3.2019**
- > **Lead: BMJ – AT, CRIS – EE**
- > A3.1 Development of the national LRI component
- > A3.2 Testing of the national LRI components and proof readiness of the connection
- > A3.3 Deployment of the production environment for the national side of the LRI connection to the e-Justice portal

WP 3: Deliverables

- > **D3.1 Updated Analysis/Design document (D2.1)** to include any changes done to the design during development (month 11)
- > **D3.2 Workshop-Meeting "Test Preparation"** (month 9): MS5 = M3.1
- > **D3.3 Test-Plan** (month 10): MS6 "Start of Testing" = M3.2
- > **D3.4 Test-Reports** (month 12): MS7 "Completion of testing in the test-environment" = M3.3
- > **D3.5 Workshop-Meeting "Rollout Preparation"** (month 11): MS8 = M3.4
- > **D3.6 Rollout-Plan** (month 12), (month 13): MS9 "Deployment of national side of LRI" = M3.5

WP4 – Adaption of the national Authentication Portal for Court Professionals

WP4: Activities

- > **Duration: 01.03.2018 – 31.05.2019**
- > **Lead: BMJ – AT, CRIS – EE**
- > A4.1 Analysis of SAML flow between LRI at the e-Justice Portal and the national Authentication Portal.
- > A4.2 Design of LRI adaptations in the national Authentication Portal.
- > A4.3 Development, testing and deployment of the LRI adaptations in the national Authentication Portal

WP4: Deliverables

- > **D4.1 Workshop-Meeting "Prepare Authentication Mechanism"** (month 5): MS10 = M4.1
- > **D4.2 Analysis/Design document on Authentication** (month 6)
 - > (month 7): MS11 "High level Design agreed" = M4.2
 - > (month 10): MS12 "Start test of the authentication mechanism" = M4.3
 - > (month 13): MS13 "Deployment of the authentication mechanism" = M4.4

WP5 – Publicity and Dissemination of Deliverables

WP5: Facts & Contents

- > **Duration: 01.03.2018 – 31.05.2019**
- > **Lead: CRIS – EE, BMJ – AT**
- > A5.1 Management of project publicity
- > A5.2 Promotion of deliverables

WP5: Deliverables

- > (month 9) MS14 “Project Web-site published” = M5.1
- > **D5.1 Web-site** presenting the project deliverables in three languages (Estonian, German, English) (month 13)
- > **D5.2 Presentations** (in English, electronic document) (month 13)
- > **D5.3 Promotional guides** (flyer in Estonian, German and English; electronic and printed) for main target groups for introducing the new web-services (month 13): MS15 = M5.2
- > **D5.4 Meeting-event "Dissemination event"**, estimated 20 to 40 participants, for informing other Member States and legal professionals on the deliverables and results of the project (month 15): MS16 = M5.3



Funded by
the Justice Programme
of the European Union


WP5: Tangible and intangible deliverables

Deliverable	Characteristics	Target group
1. Web-site	Presents the project deliverables in three languages (Estonian, German and English).	All target groups
2. Presentations	Promote the project deliverables, explain the lessons learned and deliver guidance for other countries interested in establishing the LRI connection (in English).	Land registry (LR) agencies; experts on LRs in MS-s
3. Promotional guides	For introducing the new web-services to the main target groups (in Estonian, German, English; electronic and printed flyers)	Legal professionals; Enterprises; private persons
4. Event in Tallinn	"Closing and dissemination event" estimated 20 to 40 participants, for informing other MS-s and legal professionals on the deliverables and results of the project.	Land registry agencies; experts on LRs in MS-s; legal professionals


Project Website

<http://lri-ms.eu/>

[Interconnecting Land Registers](#)[Home](#)[Blog](#)[Summary](#)[Purpose](#)[Outcomes](#)[Innovation](#)[Milestones](#)[Work Packages](#)




Funded by
the Justice Programme
of the European Union



Federal Ministry of
Constitutional Affairs, Reforms,
Deregulation and Justice

INDEPENDENT | TRANSPARENT | CITIZEN-ORIENTED



eRIK
Centre of Registers and Information Systems

LRI MS Connection

EU Project for Interconnecting Estonian and Austrian Land Registers with the e-Justice Portal

Interconnecting Land Registers

In March 2018, the Centre of Registers and Information Systems in Estonia together with the Austrian Ministry of Justice launched an EU funded project **LRI MS Connection**, which will be running until May 2019.

The full title of the project is "*LRI Member State Connection - analysis, design and implementation of the national Web services for communication with the Land Registers Interconnection (LRI) platform at the European e-Justice Portal*" (Grant agreement No: 785840).





See the [Project overview](#) and follow the ongoing activities at the Project Blog.

Project partners:

Federal Ministry of Constitutional Affairs, Reforms, Deregulation and Justice, Austria

Centre for Registers and Information Systems, Estonia

The project LRI MS Connection is funded by the European Union's Justice Programme (2014-2020).



[illegible]